
Darwin Plus Round 9: Stage 2

Applicant: Stanworth, Andrew
Organisation: Falklands Conservation

Funding Sought: £499,991.00 

DPR9S2\1007
Advancing Falklands and region-scale management of globally important whale populations

Recovering populations of southern right whales and endangered sei whales occur around the Falklands. 
Informed management decisions are hindered by lack of knowledge of their local and region-wide occurrence. 
This project uses telemetry to track individual whales, and boat/aerial surveys to address data gaps on 
distribution, abundance and ecology. Management outputs include a draft Species Action Plan, Key 
Biodiversity Area assessment, and recognition of Falklands’ whale populations by regional regulators. 
Community and stakeholder engagement will optimise support of management recommendations.



Section 1 - Contact Details

PRIMARY APPLICANT DETAILS

Title
Name
Surname
Organisation
Website (Work)

Tel (Work)
Email (Work)
Address

Dr
Andrew

Stanworth
Falklands Conservation

www.falklandsconservation.co
m

GMS ORGANISATION

Type

Name
Phone (Work)
Email (Work)
Address

Organisation

Falklands Conservation

Section 2 - Title, Dates & Budget Summary

Q3a.  Project title
Advancing Falklands and region-scale management of globally important whale populations

Q3b. What was your Stage 1 reference number? e.g. DPR9S1\10008
DPR9S1\1046

Q4.  UKOT(s)
 

Which eligible UK Overseas Territory(ies) will your project be working in?

 Falkland Islands (FI)

* if you have indicated a territory group with an asterisk, please give detail on which territories you are
working on here:
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Start date:
01 July 2021

End date:
30 June 2024

No Response

Q4b. In addition to the UKOTs you have indicated, will your project directly benefit any other
Territories or country(ies)?

 Yes

Please list below.

South Georgia

Q5.  Project dates

Duration (e.g. 2 years, 3
months):

3 years

Q6.  Budget summary

Year: 2021/22 2022/23 2023/24 2024/25 Total request

Darwin
funding
request
(Apr - Mar)

£199,401.00 £119,188.00 £161,062.00 £20,340.00 £

499,991.00

Q6a. Do you have proposed matched funding arrangements?
 Yes

 

What matched funding arrangements are proposed?
The proposed match funding includes:
• FC equipment for boat-based survey and biopsy work (£
• Provision of five whale tags from BAS (£
• Genetic sexing of whale samples by BAS (£
• Whale tagging equipment from Instituto Aqualie and NOAA (£
• UAV equipment for whale health assessments from Aarhus Institute of Advanced Studies (£
• Salary in kind for project partners (£

Q6b. Proposed matched funding as % of total project cost
(total cost is the Darwin request plus other funding required to
run the project).

Section 3 - Project Summary and Conventions
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Q7. Summary of Project
 

Please provide a brief summary of your project, its aims, and the key activities you plan to undertake.
Please note that if you are successful, this working may be used by Defra in communications e.g. as a
short description of the project on GOV.UK.

 

Please write this summary for a non-technical audience.

Recovering populations of southern right whales and endangered sei whales occur around the Falklands.
Informed management decisions are hindered by lack of knowledge of their local and region-wide
occurrence. This project uses telemetry to track individual whales, and boat/aerial surveys to address data
gaps on distribution, abundance and ecology. Management outputs include a draft Species Action Plan, Key
Biodiversity Area assessment, and recognition of Falklands’ whale populations by regional regulators.
Community and stakeholder engagement will optimise support of management recommendations.

Q8. Biodiversity Conventions, Treaties and Agreements
 

Please detail how your project will contribute to the aims of the agreement(s) your project is targeting. 
What key OT Government priorities and themes will it address? You should refer to Articles or
Programmes of Work here. You should also consider local, territory specific agreements and action
plans here.

This project addresses biodiversity goals identified in the most current, but recently outdated, Falkland
Islands Ecoregions, Habitats, Species and Sites Strategy (2016–2020). The latter guides the implementation
of the Falkland Islands Biodiversity Framework (2016-2030), which considers Falklands’ delivery of the Aichi
Targets identified by the Convention on Biological Diversity. Targets of specific relevance to whales include:
(1) at least 10% of coastal and marine waters are conserved through effectively-managed protected areas
and other area-based conservation measures; and (2) the conservation status of known threatened species
has been improved and sustained. Relevant goals and indicators from these Targets include: (1) produce
and implement Action Plans for ‘Priority Species’; (2) implement legal and policy mechanisms to reduce
threat levels to ‘Priority Species’; and (3) conserve ‘key sites’, including site specific management plans. The
list of ‘Priority Species’ covered by the Biodiversity Framework requires updating, but, as a globally
endangered species, the sei whale would qualify. The definition of ‘key sites’, includes both legally protected
areas and other designations, such as Key Biodiversity Areas (KBAs) identified through the IUCN Standard.
This project would work towards fulfilling the Biodiversity Framework obligations with regard to two baleen
whale species. Currently, no Species Action Plans (SAPs) exist for cetaceans in the Falkland Islands (FI) since
the expiry of the 2008-2018 SAP. A draft Action Plan would be produced for (at least) the sei whale, and
recommended to Falkland Islands Government for potential adoption into policy. The telemetry data, aerial
abundance survey, and boat survey data would be used, in combination with data collected 2017-2020, to
assess key sites for baleen whales in the Falklands. This would include the first Key Biodiversity Area
assessment for southern right whales, and a focus on site-based management of sei whales in Berkeley
Sound where the greatest overlap occurs with human activities in the FI. The telemetry data should provide
novel data on baleen whale occurrence in more pelagic habitats, which would inform an assessment of
overlap with offshore activities.

In the wider Atlantic region, telemetry and health work on southern right whales in the FI will contribute to
region-scale management initiatives for that species, including the International Whaling Commission (IWC)
Conservation Management Plan (CMP) for the south-west Atlantic right whale population (https://iwc.int
/south-atlantic-southern-right-whale), and the IWC Southern Ocean Research Partnership (IWC-SORP)
collaborative project addressing hemisphere-wide right whale recovery (http://www.marinemammals.gov.au
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/sorp/the-right-sentinel-for-climate-change). The IWC-CMP includes a telemetry programme in Argentina,
which the proposed telemetry work in the FI would complement to address existing knowledge gaps on the
movements of right whales outside of the winter calving grounds. Information on the foraging behaviour
and feeding grounds of southern right whales is integral to understanding the high and widespread calf
mortalities in recent years, and is the focus of both the IWC-CMP and the IWC-SORP. Correspondingly,
telemetry work in the Falkland Islands was identified as a high priority by the IWC-SORP (Carroll et al.,
2020), and will contribute to Atlantic- and hemisphere-wide conservation management of southern right
whales.

Section 4 - Lead Organisation Summary

Q9. Lead organisation summary
 

Has your organisation been awarded a Darwin Initiative award before (for the purposes of this question,
being a partner does not count)?

 Yes

If yes, please provide details of the most recent awards (up to 6 examples).

Reference No Project Leader Title

DPLUS115 Andrew Stanworth Unlocking Falkland Islands
Marine Management: Key
Biodiversity Areas for Seabirds

DPLUS110 Andrew Stanworth Recognise, protect, restore:
driving sound stewardship of
Falklands peat-wetlands.

DPLUS082 Andrew Stanworth Conserving Falklands' whale
populations: addressing data
deficiencies for informed
management

DPLUS017 Andrew Stanworth Lower plants inventory and
conservation in the Falkland
Islands

DPLUS023 Andrew Stanworth Building capacity for habitat
restoration in the Falkland
Islands

DPLUS003 Andrew Stanworth Biodiversity action planning in
the Falkland Islands

Have you provided the requested signed audited/independently examined accounts? If you select "yes"
you will be able to upload these. Note that this is not required from Government Agencies.

 Yes
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 FI Signed Financial statements Dec20
 25/01/2021
 11:04:25
 pdf 5.63 MB

 Signed 2019 accounts~WK
 25/01/2021
 11:03:44
 pdf 1.51 MB

Please attach the requested signed audited/independently examined accounts.

Section 5 - Project Partners

Q10. Project Partners
 

Please list all the partners involved (including the Lead Organisation) and explain their roles and
responsibilities in the project. Describe the extent of their involvement at all stages, including project
development.

 

This section should illustrate the capacity of partners to be involved in the project. Please provide
Letters of Support for the Lead Organisation and each partner or explain why this has not been
included.

 

N.B: There is a file upload button at the bottom of this page for the upload of a cover letter (if
applicable) and all letters of support.

Lead Organisation name: Falklands Conservation (FC)

Website address: https://falklandsconservation.com/
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Details (including roles and responsibilities and
capacity to engage with the project):

FC's Conservation Manager will be responsible for
overall project management and Monitoring and
Evaluation (M&E). A full-time experienced Cetacean
Ecologist will lead on the project implementation
and delivery, including the planning of whale
survey work, liaising with and coordinating project
partners, equipment acquisition and maintenance,
data analysis, and reporting.

FC has a proven track record in managing large
budget projects and has successfully delivered
multiple Darwin Plus projects in recent years. A
range of staff will have supporting roles including
in accounting, logistics, and media outputs. FC has
been delivering conservation projects in the
Falkland Islands for 40 years, and has good local
relationships and community buy-in that will be
used to benefit the project. FC regularly provides
conservation advice to the Falkland Islands
Government (FIG), and senior FC staff will relay
project results regularly to the FIG MLAs ensuring
good governmental support.

Have you included a Letter of Support from this
organisation?

 Yes

Have you provided a cover letter to address
your Stage 1 feedback?

 Yes

Do you have partners involved in the Project?

 Yes

1.  Partner Name: Alex Zerbini

Website address: https://cicoes.uw.edu/research/principal-investigators/alex-zerbini/

Details (including roles and
responsibilities and capacity to
engage with the project): 

Alex Zerbini has extensive experience (20 years) developing and
deploying satellite transmitters to whales. He will provide advice on
the choice of transmitters for each species, transmitter program, tag
deployment, data processing, analysis and interpretation. He would
also collaborate in report and publication preparation. Finally, Alex
would be key in fostering collaboration with scientists from other
regions in the South Atlantic to facilitate integration of this project’s
data with those from other regions to better understand dynamics of
whale populations at an ocean basin level.

Have you included a Letter of
Support from this
organisation?

 Yes
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Do you have more than one partner involved in the Project?

 Yes

2.  Partner Name: Jen Jackson

Website address: https://www.bas.ac.uk/profile/jeck/

Details (including roles and
responsibilities and capacity to
engage with the project):

Providing equipment (whale tags) and the BAS right whale
photographic dataset from South Georgia, with input in the analysis
and interpretation of both components.

Have you included a Letter of
Support from this organisation?

 Yes

3.  Partner Name: Phil Hammond

Website address: https://www.st-andrews.ac.uk/biology/people/psh2

Details (including roles and
responsibilities and capacity to
engage with the project):

The Sea Mammal Research Unit at the University of St Andrews will
contribute to this project by providing advice and guidance related
to processing and analysis of photo-identification data using
mark-recapture methods. Analysis will aim to provide robust
estimates of the size of sei whale populations using key areas
around the Falkland Islands. SMRU has wide experience of using
these methods for many species (including blue, fin and humpback
whales) worldwide, which should facilitate realizing the maximum
potential from the data collected in this project.

Have you included a Letter of
Support from this organisation?

 Yes

4.  Partner Name: Fredrik Christiansen

Website address: https://aias.au.dk/aias-fellows/fredrik-christiansen
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Details (including roles and
responsibilities and capacity to
engage with the project):

Dr Fredrik Christiansen is an Assistant Professor at Aarhus Institute
of Advanced Studies in Denmark. He is an expert in large whale
bioenergetics, and has developed novel non-invasive methods to
measure the body condition (health) of free-living whales using
unmanned aerial vehicle (UAV) photogrammetry methods. Much of
Dr Christiansen’s research focuses on southern right whales (SRWs),
which include ongoing projects to measure body condition on
populations in Australia, Argentina and South Africa. These projects
have resulted in the largest quantitative data set on right whale
body condition in the world. Dr Christiansen’s role in the current
project will be to provide expertise, equipment (UAV) and
experienced personnel for a pilot study to assess body condition of
SRWs in the Falklands. All data on body condition of SRWs obtained
through this project will be compared to Dr Christiansen’s larger
data set to evaluate the health and reproductive potential of SRWs
in the Falklands.

Have you included a Letter of
Support from this organisation?

 Yes

5.  Partner Name: Ted Cheeseman

Website address: https://happywhale.com/home

Details (including roles and
responsibilities and capacity to
engage with the project):

Happywhale is a research collaboration and citizen science web
platform that has successfully gathered and crowd sourced large
volumes of marine mammal photo ID images. The platform provides
an efficient and standardized way for researchers to access citizen
science data and, for the public, creates an engaging, educational
experience of participatory science. Happywhale will solicit sei whale
photo ID images from Falkland Islands and Southern Ocean tourist
visitors (such as https://happywhale.com/encounter/4875) to
increase the sample size available to the sei whale project, and will
serve as a platform and channel of communication of results to the
public.

Have you included a Letter of
Support from this organisation?

 Yes

6.  Partner Name: Falkland Islands Government

Website address: www.falklands.gov.fk

Details (including roles and
responsibilities and capacity to
engage with the project):

Input on Action Plan and the development of management
recommendations.
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 Stage I response and LoS
 02/02/2021
 18:10:55
 pdf 1.72 MB

Have you included a Letter of
Support from this organisation?

 Yes

If you require more space to enter details regarding Partners involved in the Project, please use the text
field below.

No Response

Please provide a cover letter responding to feedback received at Stage 1 if applicable and a combined
PDF of all Letters of Support.

Section 6 - Project Staff

Q11. Project Staff
 
Please identify the core staff on this project, their role and what % of their time they will be working on
the project. Further information on who should be classified as core staff can be found in the guidance.

 

Please provide 1 page CVs for these staff, or a 1 page job description or Terms of Reference for roles yet
to be filled. These should match the names and roles in the budget spreadsheet. If your team is larger
than 12 people please review if they are core staff, or whether you can merge roles (e.g. 'admin and
finance support') below, but provide a full table based on this template in the PDF of CVs you provide.

 

Name (First name, Surname) Role % time on
project

1 page CV
or job
description
attached?

Andrew Stanworth Project Leader 10 Checked

Caroline Weir Project Officer 100 Checked

to be appointed Boat Driver 11 Unchecked

Alex Zerbini tagging expert/tagging analysis/Steering
Group

1 Checked

Do you require more fields?

 Yes
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 Project staff CVs
 02/02/2021
 19:57:28
 pdf 1.6 MB

Name (First name, Surname) Role % time on
project

1 page CV
or job

description
attached?

Alex Zerbini's team member to be
confirmed

tagging expert 11 Unchecked

Jen Jackson genetic analysis/Steering Group 1 Checked

Phil Hammond Mark-recpature analysis/Steering
Group

3 Checked

Fredrik Christianson UAV researcher 4 Checked

Ted Cheeseman Citizen Science Advisory/Steering
Group

1 Checked

Denise Blake/Rachel Cooper Government advisory/Steering Group 3 Checked

Pamela Jelbes Financial Controller 8 Checked

Michelle Winnard Communications/media 8 Checked

Please provide 1 page CVs (or job description if yet to be recruited) for the Project staff listed above as a
combined PDF.

 

Ensure the file is named clearly, consistent with the named individual and role above.

Have you attached all Project staff CVs?

No

If you cannot provide a CV or job description, please explain why not.

The job description/recruitment approach for the boat driver is not provided as it is so short. It will be a
simple contract to appoint someone with suitable experience in operating small boats around cetaceans for
4 trips over 2 seasons in 2022 and 2023. The post will be filled by word of mouth, personal working
experience and/or recommendation.

There is no job description as such, rather just associating a name with the position from Alex Zerbini's
team i.e. the tagging expert will not be recruited but selected by Alex from his team of appropriately
experienced taggers.

Section 7 - Background & Methodology

Q12. Problems the project is trying to address
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Please describe the problem your project is trying to address in terms of environment and climate
issues in the UKOTs.

 

For example, what are the specific threats to the environment that the project will attempt to address?
Why are they relevant, for whom? How did you identify these problems? How will your proposed project
help?

 

Please cite the evidence you are using to support your assessment of the problem (references can be
listed in your additional attached PDF document which can be uploaded at the bottom of the page).

The Falklands marine environment supports globally significant baleen whale populations. It also supports
a significant portion of the Falkland Islands economy. Alongside a well-established fishing industry,
development of aquaculture and hydrocarbon industries is being explored. A new port facility is being built
to cater for increased commercial and tourist-related vessel traffic. In nearshore waters, there is
broad-scale spatial and temporal overlap between some of these activities and whales, where threats
potentially include vessel strike, entanglement and noise disturbance. In pelagic waters, the threat potential
is still relatively unknown due to the constraints of surveying for whales in offshore environments.

Whilst there is very basic legal protection for cetaceans in the Falklands, there is no formal Marine Spatial
Planning (MSP). Consequently, there is a lack of statutory area-based management mechanisms for
cetaceans, such as Marine Protected Areas (MPAs). In addition, there are no decision-making tools (e.g. Key
Biodiversity Areas, or Action Plans) to guide threat mitigation or to facilitate population recovery of whales
in the Islands. Consequently, the future of Falklands’ globally significant whale populations remains
vulnerable and uncertain.

This project aims to generate fine-scale movement datasets for baleen whales in the Falkland Islands via
telemetry, to support Government development of MSP and other decision-making tools. It will increase
understanding of potential overlap with human activities, particularly for animals moving into offshore
areas, to inform mitigation. An abundance estimate of southern right whales will be generated to facilitate
a Key Biodiversity Area assessment, which, if designated, would represent a ‘key site’ for conservation
under the Falkland Islands Ecoregions, Habitats, Species and Sites Strategy (2016–2020). A draft Action Plan
for endangered sei whales would be produced (given their likely inclusion as priority species on a revised
National Red List), addressing currently incomplete goals of the Falkland Islands Biodiversity Framework.

Q13.  Methodology
 

Describe the methods and approach you will use to achieve your intended Outcome and Impact. Provide
information on:

 

How you have analysed historical and existing initatives and are building on or taking work already done
into account in project design. Please cite evidence where appropriate.
The rationale for carrying out this work and a justification of your proposed methodology. 
How you will undertake the work (materials and methods).
How you will manage the work (role and responsibilities, project management tools etc.)

 

Please make sure you read the Guidance Notes before answering this question.
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(This may be a repeat from Stage 1 but you may update or refine as necessary)

PREVIOUS INITIATIVES AND RATIONALE
FC has worked on Falklands’ whales since 2017, including: (1) a pilot project on sei whales in Berkeley
Sound during 2017 (Weir, 2017); (2) a survey of sei whale distribution and abundance off West Falkland
during 2018 (Weir, 2018; Weir et al., In Press); and (3) targeted studies of sei and southern right whales at
two sites in 2019 and 2020 (DPLUS082; Figure 1). Those projects provided valuable data on the ecology,
distribution and abundance of Falklands’ whales, but were limited (by platforms, logistics and weather) to
relatively small, nearshore, study areas. A comprehensive data gap assessment was carried out in August
2020 to identify where information is still needed for the conservation management of Falklands’ whales
(Weir, 2020), recognising that whale occurrence beyond the small 2017–2020 study sites remains largely
unknown, both with respect to Falklands-wide distribution (including more pelagic habitats) and linkage
with other Atlantic regions that could inform basin-wide management.

The proposed project will build on, and add to, previous work, to generate comprehensive multi-year
datasets that will address the Project Outcome of improving knowledge of, and making management
recommendations for, baleen whales. New methodologies are additionally proposed to address data gaps
regarding the fine-scale and region-wide movements of both species (i.e. telemetry) and the winter
distribution and abundance of right whales (i.e. aerial survey).

MATERIALS AND METHODS
1. Small boat surveys. Work on telemetry, distribution, photo-identification, and a pilot Unmanned Aerial
Vehicle (UAV) study of right whale health. Tags (see attached PDF for details) will be deployed by a specialist
during two summer and two winter seasons.
2. Winter aerial survey of right whales. Line-transect surveys by aircraft to assess abundance and
distribution outside of the small area surveyed by boat during DPLUS082.
3. Sei whale mark-recapture analysis. Use of the 2017–2023 dataset to generate an abundance estimate for
Berkeley Sound, where management is most applicable.
4. Key Biodiversity Area assessments. Telemetry data will be analysed to identify important sites, including
novel data on pelagic occurrence.
5. Right whale region-wide assessments. Multi-territory movements assessed via telemetry and photo-
identification matches with South Georgia (via DPLUS057).
6. Analysis and interpretation. A Technical Report will present data analysis and maps, and make
recommendations towards a sei whale Action Plan. An IWC paper presenting telemetry results and
promoting inclusion of the Falklands in the IWC CMP for right whales.
7. Outreach. School involvement in telemetry tracking, boat trips to engage local children with whales,
newspaper articles, and an educational poster/leaflet. Social media, scientific publications, and a conference
presentation will additionally target international audiences.

PROJECT MANAGEMENT
The project will be co-led and delivered by two FC staff (Conservation Manager and Cetacean Ecologist).
They will be responsible for the planning of fieldwork, meetings and outreach, liaising with partners,
financial management and reporting. Project partners will input in their areas of expertise, via coordinated
steering group meetings, participation in fieldwork, and collaborative analysis. FC staff will assist with
financial management via established organisational software and internal auditing.

If necessary, please provide supporting documentation e.g. maps, diagrams, and references etc., as a
PDF using the File Upload below.
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 R9 DPlus St2 Methodology Supporting Doc 20
200119

 19/01/2021
 13:47:52
 pdf 238.76 KB

Section 8 - Stakeholders and Beneficiaries

Q14. Project Stakeholders
 

Who are the stakeholders for this project and how have they been consulted (include local or host
government support/engagement where relevant)? Briefly describe what support they will provide and
how the project will engage with them.

POLICY MAKERS AND GOVERNMENTS
The project outcome is wholly dependent on engagement with Falkland Islands Government (FIG), since
management outputs requiring FIG engagement include applications for the potential designation of Key
Biodiversity Areas (KBAs), and the submission of a sei whale draft Species Action Plan. FIG is already
confirmed as a project partner (see LoS), and engagement will include inclusion on the project steering
group and collaborative input on all draft management recommendations. The FIG MLAs will also be
updated on the project bi-annually during meetings with the FC CEO. This project additionally seeks to
engage with regional policy makers, specifically the International Whaling Commission, to whom a report
will be filed with the project findings.

MARINE USERS
Assessing and managing the overlap between marine users and baleen whales is a main driver for this
project. Marine user stakeholders include the fishing (including support vessels), hydrocarbon and
aquaculture industries, the Ministry of Defence, ferries, cruise vessels, ecotourism, and recreational craft
(e.g. diving and yachts). Most of these stakeholders have already been engaged during DPLUS082, and
those communications would continue with bi-annual updates and the opportunity to review and provide
input to reports and draft management recommendations that will optimise their effectiveness.

FALKLANDS COMMUNITY
A school visit will introduce school children to the telemetry work (they can name and track the whales),
and a FC Watch Group boat trip will introduce children to whales. Social media, Penguin News articles, and
a talk will engage the wider community, and provide feedback opportunities.

Q15. Institutional Capacity
 

Describe the lead organisation's capacity (and that of partner organisations where relevant) to deliver
the project.

Falklands Conservation (FC) has 40 years of experience in delivering environmental projects, including a
strong track record with multiple Darwin Initiative and Darwin Plus projects. The latter includes DPLUS082
which successfully negotiated similar challenges (e.g. platform availability, adverse weather, reliability of
whales) to those that may occur during the proposed project. The continuity of FC key staff (the
Conservation Manager and the Cetacean Ecologist) should ensure that expertise gained and ‘lessons learnt’
during the past four seasons of Falklands’ whale projects will optimize implementation of the proposed
project.
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Project partners include senior experts in whale research from the National Oceanic and Atmosphere
Administration (NOAA), the Sea Mammal Research Unit (SMRU), the British Antarctic Survey (BAS) and the
Aarhus Institute of Advanced Studies (AIAS), all of whom have extensive experience with managing large
project grants. Alex Zerbini (NOAA) brings vast practical experience of ‘best practice’ tagging of multiple
whale species, and will assist with equipment, personnel and guidance. Jen Jackson (BAS) led the first
tagging project on right whales in South Georgia, and will provide tags and first hand experience from
another British OT. Phil Hammond (SMRU) has guided mark-recapture analyses on numerous cetacean
species worldwide, and brings significant analytical expertise that will optimize photo-identification outputs.
Fredrik Christiansen (AIAS) has analysed right whale body condition in other global wintering grounds, and
brings experience, equipment and region-wide collaboration. Falkland Islands Government and
HappyWhale, will greatly input into the delivery and ongoing legacy of the management recommendations,
and citizen science outreach, respectively.

Q16. Project beneficiaries
 

Who will your project benefit? You should consider the direct benefits as a result of your project as well
as the broader indirect benefits which may come about as a result of your project achieving its Outputs
and Outcome. The measurement of any benefits should be included in your project logframe. 

To progress sound environmental stewardship and meet international commitments, Falkland Islands
Government (FIG) need evidence-based guidance for management decision-making. Identification of key
sites (i.e. potential Key Biodiversity Areas) and the production of draft Action Plans would provide this for
whales. In promoting the biodiversity of the Islands for tourism and national identity FIG will benefit from
information by which to maintain post-whaling recoveries.

Information on mitigating potential impacts on whales will assist marine industries in demonstrating best
practice and sustainable approaches to use of the marine environment

National and international bodies involved in global whale management and conservation will benefit, since
the project outputs will increase region-wide knowledge of whale habitat use and movements. This will be
of particular benefit to the wider South Atlantic, including adjacent OTs such as South Georgia, and the
South American wintering and feeding grounds. The proposed collaborative approaches are expected to
optimize the future conservation of migratory whales across Atlantic waters.

The Falklands community gain significant enjoyment from observing whales along their coasts and will
benefit from sustained whale occurrence. That in turn will benefit the wider marine environment, as people
increasingly value and seek to protect both whales and their habitats.

Section 9 - Gender and Change Expected

Q17. Gender (optional)
 

How is your project working to reduce inequality between persons of different gender? At the very
least, you should be able to provide reassurance that your proposed work is not increasing inequality.
Have you analysed the context in which you are working to see how gender and other aspects of social
inclusion might interact with the work you are proposing?

Falklands Conservation (FC) currently employs 9 female and 4 male part- or full-time staff. The FC co-leads
on the proposed project are male (Conservation Manager) and female (Cetacean Ecologist) respectively.
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While there are more named male (Zerbini, Hammond, Christiansen, Cheeseman) than female (Jackson,
FIG) project partners, that is largely coincidental and their affiliated organisations have more representative
gender balances overall.

There are no specific barriers to gender equality in the proposed project activities. School engagement will
be by class, and therefore without previous knowledge of gender. FC Watch Group boat trips will be open
to all children (notwithstanding any limitations around health and safety requirements on boats); currently
the Watch Group has a roughly even gender ratio which would be expected to be reflected in the boat trip
participants in practice. Females are well-represented in general in the Falklands and among the potential
project stakeholders, including the FIG environmental planning department and MLAs. Additionally, most of
the outreach (e.g. talks, social media outputs, HappyWhale collaboration, and scientific papers) would be
openly available to all.

Q18. Change expected
 

Detail the expected changed this work will deliver. You should identify what will change and who will
benefit a) in short-term (i.e. during the life of the project) and b) in the long-term (after the project has
ended). Please describe the changes for the environment and, where relevant, for people in the OTs,
and how they are linked. 

WITHIN PROJECT LIFETIME:
Decisions on marine management by Falkland Islands Government (FIG) and marine users would be better
informed by having knowledge (datasets) of the distribution and movements of baleen whales, improving
spatial planning.

Development impact assessments and the mitigation of potential impacts from human activities on whales
should be improved, aiding FIG and industry.

Clarity on whether the southern right whale population that winters around the Islands is sufficient to meet
Key Biodiversity Area criteria. If appropriate, an application for a KBA would be submitted.

A draft sei whale Action Plan would be developed and submitted to FIG, helping to fulfil Biodiversity
Framework commitments, and to target management, research and conservation activities.

The local community would receive increased exposure to information on Falklands’ whales, their
conservation and management, resulting in increased support for whale recovery.

LONGER-TERM CHANGES:
Minimised impacts on whale populations facilitating their recovery.

The datasets, GIS files, and management outputs (i.e. KBA, Action Plan recommendations) from the project
would guide decision-makers during continued development of Marine Spatial Planning and Marine
Management in the Falkland Islands.

Outputs will comprise a firm evidence-led basis for the identification of important marine sites under
international conventions. These include Ecologically and Biologically Significant Areas (EBSAs) and
Important Marine Mammal Areas (IMMAs). The South Atlantic region has yet to be evaluated for IMMAs, but
these datasets would support their identification in the Falklands and wider Atlantic.

The International Whaling Commission would receive comprehensive information in support of
incorporating the Falkland Islands into their current conservation management plan for southern right
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whales in the south-west Atlantic. Advocacy would continue beyond the project lifespan to promote the
inclusion of the Falklands in region-wide management plans.

The purchase of a survey boat represents an important asset for future Falklands marine conservation
research.

Q19. Pathway to change
 

Please outline your project's expected pathway to change. This should be an overview of the overall
project logic and outline how you expect your Outputs to contribute towards you overall Outcome, and,
longer term, your expected Impact.

The four Project Outputs each contribute to the overall Outcome of assessing key habitats and developing
Action Plans to inform the conservation management of baleen whales in the Falklands and wider
south-west Atlantic. The fieldwork (Output 1) comprising telemetry, photo-identification and an aerial
abundance survey will fill data gaps for identifying important whale sites, while the mark-recapture analysis
(Output 2) will generate a site-based abundance estimate for sei whales. Those two Outputs combined
form a basis for identifying important sites, including the first Falklands KBA assessment for southern right
whales, and novel information on the use of pelagic habitats which should clarify the relevance of the KBA
currently-proposed for sei whales in inshore waters. Both Outputs potentially also provide data on
migratory corridors and connectivity, and will inform region-wide management plans such as the IWC CMP
for right whales. Output 3 directly addresses FIG biodiversity commitments and the Project Outcome
through the production of a draft Action Plan for sei whales. Finally, Output 4 works towards a broader
conservation goal of increasing awareness of whales in the Falkland Islands community and internationally,
which is fundamental to ensuring buy-in to the overall Project Impact of ensuring long-term recovery of
whale populations.

Q20. Exit strategy
 

State how the project will reach a stable and sustainable end point, and explain how the outcomes will
be sustained, either through a continuation of activities, funding and support from other sources or
because the activities will be mainstreamed in to “business as usual”. Where individuals receive
advanced training, for example, what will happen should that individual leave?

A platform ie boat, for whale research for the inshore, is much needed in the islands. Following the
completion of the project, stakeholders will be engaged on making a plan for the future use of the boat to
facilitate further marine work including community engagement.

Information generated during the project will all be reported and ultimately made publicly available. Peer
review publications will be produced where possible. In final meetings and media releases stakeholders will
be provided with outputs and made aware of data sources for future use.

FC intend to launch any successful KBA designation, which is likely to be post-project given designation
time-frames, for southern right whales with media. There will be continued commitment from full-time FC
staff to support the KBA concept and its use as a decision-making tool.

Marine Management is a priority area for FC. Existing capacity at the organisation should ensure that legacy
components can be resourced, or further funding sought to support further advancement of this work as
necessary. FC will also look to advance any conservation actions identified for recovering whale populations
in the Islands.
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Section 10 - Funding and Budget

Q21.   Budget

Please complete the appropriate Excel spreadsheet, which provides the Budget for this application.
Some of the questions earlier and below refer to the information in this spreadsheet. Note that there
are different templates for projects requesting over and under £100,000 from the Darwin Plus budget.

 

R9 D+ Budget form for projects under £100,000
R9 D+ Budget form for projects over £100,000

 

Please refer to the Finance Guidance for Darwin/IWT for more information.

 

N.B: Please state all costs by financial year (1 April to 31 March) and in GBP. Darwin Plus cannot agree
any increase in grants once awarded.

 

Budgets submitted in other currencies will not be accepted. Use current prices – and include anticipated
inflation, as appropriate, up to 3% per annum. The Darwin Initiative cannot agree any increase in grants
once awarded.

Q22.  Funding
 

Q22a. Is this a new initiative or a development of existing work (funded through any source)?  
Development of existing work

Please provide details:

The proposed project is novel, but builds upon four previous seasons of baleen whale work in the Falkland
Islands: (1) an EU BEST funded pilot project on sei whales in 2017 in Berkeley Sound; (2) an RSPB-FC-FIG
funded project on sei whales on the west coast of the Falklands during 2018; and (3) a two year Darwin
Plus project (DPLUS082) on sei whales and southern right whales at two sites during 2019 and 2020. The
project represents a distinct entity with innovative components, following the completion of a full
evaluation of the conservation-management data gaps that remain for baleen whales after the 2017-2020
work. Telemetry work has not been carried out on baleen whales in the Falklands previously, and forms the
primary focus of the proposed project. Additionally, the right whale winter aerial abundance survey, the
UAV work, and the mark-recapture analysis are all novel components. The collection of a further two
seasons of photo-identification and distribution data, added to data from 2017-2020, will facilitate an
assessment of inter-annual variation in whale occurrence, which is important given the dynamic
movements of large marine predators.

Q22b. Are you aware of any other individuals/organisations/projects carrying out or applying
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No
Response

for funding for similar work?
No

Q23. Co-financing

Are you proposing co-financing?

 Yes

Q23a. Secured
 

Provide details of all funding successfully levered (and identified in the Budget) towards the costs of the
project, including any income from other public bodies, private sponsorship, donations, trusts, fees or
trading activity, as well as any your own organisation(s) will be committing.

 

(See Finance for Darwin/IWT and Guidance Notes)

Donor organisation Amount Currency code Comments

Aarhus Institute of
Advanced Studies

GBP Salary and UAV
equipment

Instituto Aqualie/NOAA No Response Salary and tagging
equipment. Currency
rate applied (original
values in USD).

British Antarctic Survey GBP Salary, tags and genetic
sexing

FC (£  FIG
(£  SMRU
(£  HappyWhale
(£

GBP Salary in kind (£
and travel for UAV pilot
(£

Q23b. Unsecured

 

Provide details of any matched funding where an application has been submitted, or that you intend
applying for during the course of the project.  This could include matched funding from the private
sector, charitable organisations or other public sector schemes. This should also include any additional
funds required where a donor has not yet been identified.

Date applied for Donor
organisation

Amount Currency code Comments

No Response 0 No Response No Response
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No
Response

No
Response

No
Response

No Response 0 No Response No Response

No Response 0 No Response No Response

No Response 0 No Response No Response

Do you require more fields?

No

Section 11 - Finance

Q24. Financial Controls
 

Please demonstrate your capacity to manage the level of funds you are requesting. Who is responsible
for managing the funds? What experience do they have? What arrangements are in place for auditing
expenditure?

Falklands Conservation has both a UK Honorary Treasurer and a FI Honorary
Treasurer who oversee our funds in the UK and FI respectively. The CEO is
responsible for day-to-day financial management, overseen both by the UK and FI
trustees (who are reported to on a quarterly basis) and our auditors (Azets based in London).
Organisational accounts are audited annually.
FC uses the software TAS for tracking income and expenditure, which is reconciled on
a monthly basis; the FI Technical Administration Officer is responsible for input in relation to FI
income/expenditure, and the UK Executive Officer for UK income/expenditure.
Annual turnover is of the order of £0.5m, half of which is designated project funds. FC
has successfully managed externally funded projects from Darwin, OTEP, Defra,
RSPB, WWF and EU BEST.

Q25. Financial Management Risk
 

This question considers the financial risks to the project. Explain how you have considered the risks and
threats that may be relevant to the successful financial delivery of this project.This includes risks such
as fraud or bribery, but may also include the risk of fluctuating foreign exchange and internal financial
processes such as storage of financial data.

Fraud and bribery are not considered significant risks for FC or partners. Organisational contracts and staff
policy clearly outline acceptable and unacceptable practices.

Having previously undertaken similar projects, the main risks identified are:
• Covid 19/ other pandemics - impacts are unpredictable but have included recruitment, fieldwork,
engagement and travel.
• Changing relationship with partners and key stakeholders - poor engagement by landowners and lack of
site access (95% of the Falklands is in private ownership);
• Adverse weather – limiting the available fieldwork time;
• Difficulty recruiting and retaining appropriate personnel –challenging role, remote conditions, short
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contract;
• Changing decision-makers – short contracts (2 year) in the Falklands cause loss of
continuity;

To minimise these risks, the project will:
• Apply lessons learnt already during Covid-19 to try to reduce impacts. Remain flexible and entertain
alternative delivery methods
• Use its long developed experience of working with local landowners and partners and existing good
relationships. Brief the new PO;
• Plan fieldwork allowing for periods of adverse weather;
• Recruit candidates of sufficient expertise, enthusiasm for the project, and proven ability to live in small,
remote communities;
• Continually engage with decision-makers especially during periods of staff transition;

Q26. Balance of budget spend
 

Explain the thinking behind your budget in terms of where funds will be spent.What benefits will the
Territory see from your budget? What level of the award to you expect will be spent locally? Please
explain the decisions behind any funding that will not be spent locally and how those costs are
important for the project. 

Of the £507,000.00 being requested from Darwin Plus, approximately two-thirds will be spent within the
Falkland Islands and the remaining third will be spent internationally.

The two-thirds in the FI will include Falklands Conservation staff costs, vehicle use, overheads, auditing and
M&E, aircraft charter for the aerial survey, fieldwork accommodation and subsistence, vessel fuel and
servicing, and flight bookings for project staff. Local benefits will include support of local businesses (e.g.
travel and accommodation, aircraft company), and support of FC which is the only conservation
membership organisation in the Falkland Islands and implements a wide range of community awareness
and educational work, as well as conservation work.

Of the international spend, all relates to components essential to the project but which are not available
locally. Those include the purchase of a new, marine safety compliant, boat, which will remain within the FI
for local use following project completion. They also include the tags and tagging equipment (~£
salary for tagging experts (~£  and costs related to tag data download (~  It also includes
£  for international boat driver salary; however, should a suitable boat driver become available in
the FI then local personnel would be prioritised.

Q27. Capital Items
 

If you plan to purchase capital items with Darwin Plus funding, please indicate what you anticipate will
happen to the items following project end. If you are requesting more than 10% capital costs, please
provide your justification here.

The project includes  capital costs. That includes £  on equipment necessary for tag
deployments and biopsies, which will remain in the Falkland Islands (FI) and be available for future whale
tagging projects in the FI or neighbouring OTs (e.g. South Georgia). The majority of the capital costs
(£  comprises the cost of a new research boat and transportation trailer. Previously, FC has
chartered a boat for whale work; however, that boat will not comply with new marine safety regulations
being introduced in the FI. No alternative boats are available that would be suitable for tagging or biopsy
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work in the challenging open water marine environment around the Falklands. The new boat is therefore
fundamental to the success of this project. Following project completion, the boat would be a valuable
resource for ongoing whale work and wider marine research in the Falklands and potentially also South
Georgia.

Q28. Value for Money
 

Please describe why you consider your application to be good value for money including justification of
why the measures you will adopt will secure value for money.

Whale research is not possible without suitable platforms. The boat previously used by FC is nearing the
end of its lifespan, will not comply with new FI regulations, and could not be guaranteed for the project.
Consequently, a new boat had to be incorporated into the project budget. This boat will provide long-term
value, greatly increasing capacity for marine work in the FI. Aircraft charter for the abundance survey also
comprises a significant portion of the budget, but alternatives were not available given the limited
resources and lack of fuelling facilities in the FI. While costly, boat and aerial surveys offer maximum return
value in generating robust datasets on whale movements, abundance and distribution in this remote
region. Those datasets are fundamental to the project outcome of developing evidence-based management
of baleen whales in the FI.

Telemetry work involves costly equipment, and due to its invasive nature requires hiring international
experts (with associated salary, travel and accommodation costs) to comply with research licensing. Project
partners are providing significant ‘in kind’ donations of time and equipment (including unused tags from
DPLUS057), offering excellent value for money. No cheaper alternatives exist for acquiring data on whale
movements in the FI and wider Atlantic.

This project is inherently costly in nature, analogous with other marine work in geographically-remote
regions. However, all possibilities to minimize cost have been incorporated. The project offers excellent
overall value, resulting in demonstrable management outputs and receiving significant match funding from
highly-experienced partners which will optimize outputs and value.

Q29. Outputs of the project and Open Access
 

All outputs from Darwin Plus projects should be made available on-line and free to users whenever
possible. Please outline how you will achieve this and detail any specific costs you are seeking from
Darwin Plus to fund this.

 

Falklands Conservation places high emphasis on outreach and awareness-raising both within the Falklands
community and internationally. The organisation has an established website where reports on previous
whale work are available for download (https://falklandsconservation.com/downloads/). Outputs from the
proposed project, including the technical reports and KBA reports, would be added to the downloads page,
and also publicised on social media including on a dedicated whale research page
(https://www.facebook.com/FalklandsWhale).

Metadata summaries of all research data collected in the Falklands are submitted to the IMS-GIS data
centre in Stanley, ensuring transparency and availability after the project timeframe.

Additionally, we have budgeted the following specific costs to optimize the availability of project outputs:
• A total of £  to develop a webpage that would link to the satellite data system to show real-time
tracks of the tagged whales on a map. The positions of the whales would be updated daily, ensuring that all
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whale movement data are openly available to view;
• A total of £  to facilitate an open access publication in a peer-reviewed journal, to ensure that
scientific outputs are freely available online;
• A total of £  for attendance of, and presentation at, a conference, likely the Society for Marine
Mammalogy biennial conference which will be held in 2023. In addition to communicating the project
outputs to attending international scientists, the presentation will be available online.
• A total of £  for printed awareness posters/leaflets on Falklands’ whales, which will also be freely
available to download as PDFs.

Section 12 - Safeguarding

Q30. Safeguarding 
 
Projects funded through Darwin Plus must fully protect vulnerable people all of the time, wherever they
work. In order to provide assurance of this, projects are required to have appropriate safeguarding
polices in place. Please confirm the lead organisation has the following policies in place and that these
are available on request: 

We have a safeguarding policy, which includes a statement of our commitment
to safeguarding and a zero tolerance statement on bullying, harassment and sexual
exploitation and abuse

Checked

We have attached a copy of our safeguarding policy to this application Checked

We keep a detailed register of safeguarding issues raised and how they were dealt with Checked

We have clear investigation and disciplinary procedures to use when allegations and
complaints are made, and have clear processes in place for when a disclosure is made

Checked

We share our safeguarding policy with downstream partners Checked

We have a whistle-blowing policy which protects whistle-blowers from reprisals and
includes clear processes for dealing with concerns raised 

Checked

We have a Code of Conduct in place for staff and volunteers that sets out clear
expectations of behaviors - inside and outside of the work place - and make clear what
will happen in the event of non-compliance or breach of these standards 

Checked

Please outline how you will implement your policies in practice and ensure that downstream partners
apply the same standards as the lead organisation.

We will expect all partners to confirm that they have read and will adhere to the above policies.

Please upload the Lead Organisation's Safeguarding Policy as a PDF
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Section 13 - Logical Framework

Q31. Logical Framework

 
Darwin Plus projects will be required to monitor (and report against) their progress towards their expected Outputs and Outcome. This
section sets out the expected Outputs and Outcome of your project, how you expect to measure progress against these and how we can
verify this.
 

Stage 2 Logframe Template

 
Please complete your full logframe in the separate Word template and upload as a PDF using the file upload below. Copy your Impact,
Outcome and Output statements and your activities below - these should be the same as in your uploaded logframe.

Please upload your logframe as a PDF document.

Impact:
Long-term recovery of baleen whale populations is achieved through protection of key habitats, improved
understanding of migratory movements, and implementation of management measures in the Falklands
and wider south-west Atlantic

Outcome:
The conservation of two baleen whale species in the Falkland Islands and South Atlantic Ocean is better
understood and management recommendations made to help secure their future

Project Outputs

Output 1:

Data on whale distribution and movements are collected and used to identify and assess national and
global key sites.

Output 2:

Photo-identification mark-recapture analysis carried out to generate site-specific abundance estimates
and seasonal/annual fidelity data to demonstrate persistent use of sites to fulfil protected area criteria
(e.g. for KBAs).
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Output 3:

A draft evidence-based Species Action Plan is produced for endangered sei whales in Falklands’ waters
and recommended to FIG.

Output 4:

Awareness of whales, and support for their conservation and management, is increased within local and
international communities via dissemination of research outputs.

Output 5:

No Response

Do you require more Output fields?

It is advised to have less than 6 Outputs since this level of detail can be provided at the Activity level.

No

Activities

 

Each activity is numbered according to the Output that it will contribute towards, for example 1.1, 1.2
and 1.3 are contributing to Output 1.

Output 1.
1.1 Recruit personnel, acquire relevant work permits, and make travel arrangements ahead of field
seasons.
1.2 Ensure relevant research permits are in place for small boat, UAV and telemetry work.
1.3 produce risk assessment for small boat, aerial, UAV and telemetry work.
1.4 Complete list of project equipment requirements and ensure equipment is ordered and shipped in
advance of fieldwork seasons. Produce equipment inventories on completion of field seasons.
1.5 Plan and execute small boat survey work at suitable sites in the Falkland Islands and around key
considerations of platform availability, weather, and logistical constraints.
1.6 Plan and execute aerial survey, including transect survey design, equipment and aircraft availability
planning.
1.7 Plan and execute UAV pilot study, including equipment and travel for personnel.
1.8 Develop and maintain spreadsheets of effort and sighting databases, photo-identification
catalogues/databases, and QGIS mapping layers.
1.9 Produce a Technical Report that assesses southern right whale data against the global KBA criteria, and
if sufficient to support and application then circulate to decision-makers, stakeholders and the IUCN KBA
partnership for consultation.
1.10 Conduct a photographic comparison using side-on images of southern right whales taken during boat
surveys in the Falkland Islands and South Georgia (the latter dataset managed by BAS).
1.11 Produce a final project Technical Report with relevant project partners, to include details of telemetry
work, aerial abundance estimate, photo-identification and mark-recapture results, distribution maps, and
recommendations for developing protected areas and related management.

Output 2.
2.1 Standardised protocols for assigning criteria for image quality and animal distinctiveness are developed
for sei whales (dorsal fin and flank) and southern right whales (side-on head images) respectively.
2.2 Photo-identification images are collected during all boat-based surveys in 2022 and 2023 alongside the
telemetry deployment work and on days when tag deployments are not possible.
2.3 Photo-identification images from each boat survey in 2022 and 2023 are assigned to individual animals.

24 / 29Andrew Stanworth
DPR9S2\1007



Each individual is cross-checked with other whales from within the same year, and if new then it is entered
into the catalogue for that year.
2.4 Matching of individual animals from 2022 and 2023 is carried out with existing catalogues from
2017–2020. Mark-recapture analysis completed.

Output 3.
3.1 Organise meeting with FIG personnel in person or via Skype to define the scope and criteria of a draft
AP for a cetacean species.
3.2 Compile relevant information on the occurrence and status of sei whales in the Falkland Islands,
including distribution maps, abundance, and threats, and produce a draft AP.
3.3 Establish a list of key stakeholders to provide feedback on the draft AP.

Output 4.
4.1 A web page is developed (and publicised) that allows viewers to see the real-time tag locations of all sei
whales and right whales that are tagged during the project.
4.2 Materials are developed for school engagement with the telemetry project including developing a
naming competition for the tagged whales.
4.3 A school or Watch Group boat trip is organised to take children to see whales with educational
commentary.
4.4 Engage in local outreach, including publishing both Penguin News and FC magazine articles in 2022 and
2023, a public talk in Stanley by the whale tag expert, and (at least) bi-monthly social media updates over
the field seasons.
4.5 Establish list of local stakeholders and steering group members to whom project updates should be
disseminated.
4.6 An educational poster and/or leaflet is produced on sei whales and southern right whales and
distributed to the school, tourist board, whale-watch launches and other key community recipients.
4.7 Write and submit an IWC paper on tagging outputs by project completion.
4.8 Present tagging data and management relevance at an international conference.

Section 14 - Implementation Timetable

Q32.  Provide a project implementation timetable that shows the key milestones
in project activities
 

Provide a project implementation timetable that shows the key milestones in project activities.
Complete the Excel spreadsheet template as appropriate to describe the intended workplan for your
project.

 

Implementation Timetable Template

 

Please add/remove columns to reflect the length of your project. For each activity (add/remove rows as
appropriate) indicate the number of months it will last, and fill/shade only the quarters in which an
activity will be carried out.
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Section 15 - Monitoring and Evaluation

Q33. Monitoring and evaluation (M&E)

Describe, referring to the Indicators above, how the progress of the project will be monitored and
evaluated, making reference to who is responsible for the project’s M&E. 

 

Darwin Initiative projects are expected to be adaptive and you should detail how the monitoring and
evaluation will feed into the delivery of the project including its management. M&E is expected to be
built into the project and not an ‘add’ on. It is as important to measure for negative impacts as it is for
positive impact. Additionally, please indicate an approximate budget and level of effort (person days) to
be spent on M&E (see Finance Guidance for Darwin/IWT).

The Project Lead will have overall project accountability; however, project delivery will be overseen and
managed by the establishment of a Steering Group. This will comprise the project Partners, who that each
bring with them a wealth of expertise and experience to monitor and evaluate project progress against the
logframe and timetable.

The Steering Group and Project Officer will meet at least bi-annually, but more often as appropriate to
address any specific issues; however, the involvement of the partners in project elements will ensure they
have more regular oversight. The Project Officer will provide Steering Group members with project updates
including a budget summary from the FC's Technical Administration Officer (who will administer finance for
the project). Any significant change-requests on budget, timing, or logframe will be agreed by the Steering
Group and liaison with Darwin Initiative representatives will occur through the Project Officer to ensure
complete oversight.

Within Falklands Conservation weekly meetings will be held between FC project staff to share updates on
project progress. This will facilitate finer scale monitoring and evaluation of and by the Lead Organisation.
Darwin M & E reporting (spend predictions and half-yearly and annual reports) will be delivered by the FC
staff: Project Lead, Project Officer, Project Administrative Officer and Communications and Marketing
Officer.

The Project Lead and Project Administrative Officer will communicate regularly to ensure appropriate
tracking of budget lines and address any administrative challenges. Broader, external feedback on overall
progress, or specific relevant elements of it, will be gained through communication with relevant
stakeholders. Accounting will be managed as an auditable restricted fund.

Total project budget for M&E in GBP (this may include Staff, Travel and
Subsistence costs)

£

Number of days planned for M&E 101.00

Percentage of total project budget set aside for M&E (%)
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Section 16 - Certification

Certification

On behalf of the

trustees

of

Falklands Conservation

I apply for a grant of

£499,991.00

I certify that, to the best of our knowledge and belief, the statements made by us in this application are
true and the information provided is correct.  I am aware that this application form will form the basis
of the project schedule should this application be successful.

(This form should be signed by an individual authorised by the applicant institution to submit applications
and sign contracts on their behalf.)

 

I have enclosed CVs for project key project personnel, letters of support, budget and project
implementation timetable (uploaded at appropriate points in application).
Our last two sets of signed audited/independently verified accounts and annual report are also enclosed.

Checked

Name Esther Bertram

Position in the
organisation

Chief Executive Officer

Signature (please
upload e-signature)

Date

Section 17 - Submission Checklist

Checklist for submission

  Check
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I have read the Guidance documents, including the “Guidance Notes for Applicants” and
“Finance Guidance”.

Checked

I have read, and can meet, the current Terms and Conditions for this fund. Checked

I have provided actual start and end dates for this proposed project.  Checked

I have provided a budget based on UK government financial years i.e. 1 April – 31 March
and in GBP.

Checked

I have checked that the budget is complete, correctly adds up and I have included the
correct final total at the start of the application.

Checked

The application has been signed by a suitably authorised individual (clear electronic or
scanned signatures are acceptable).

Checked

I have attached my completed logframe and timeline as a PDF using the templates
provided.

Checked

I have included a 1 page CV or job description for all the Project staff identified at
Question 11, including the Project Leader, or provided an explanation of why not.

Checked

I have included a letter of support from the Lead Organisation and main partner
organisation(s) identified at Question 10, or an explanation of why not.

Checked

I have included a cover letter from the Lead Organisation, outlining how any feedback
at Stage 1 has been addressed where relevant.

Checked

I have included a signed copy of the last 2 years annual report and accounts for the
Lead Organisation, or provided an explanation if not.

Checked

I have checked the Darwin Plus website immediately prior to submission to ensure there
are no late updates.

Checked

I have read and understood the Privacy Notice on GOV.UK. Checked

We would like to keep in touch!

 

Please check this box if you would be happy for the lead applicant (Flexi-Grant Account Holder) and
project leader (if different) to be added to our mailing list. Through our mailing list we share updates on
upcoming and current application rounds under the Darwin Initiative, Darwin Plus and our sister grant
scheme, the IWT Challenge Fund. We also provide occasional updates on other UK Government activities
related to biodiversity conservation and share our quarterly project newsletter. You are free to
unsubscribe at any time.

 

Unchecked

Data protection and use of personal data
Information supplied in this application form, including personal data, will be used by Defra as set out in the latest copy of the Privacy Notice
for Darwin, Darwin Plus and the Illegal Wildlife Trade Challenge Fund available here. This Privacy Notice must be provided to all individuals
whose personal data is supplied in the application form. Some information, but not personal data, may be used when publicising the Darwin
Initiative including project details (usually title, lead organisation, location, and total grant value) on the GOV.UK and other websites. 
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Information relating to the project or its results may also be released on request, including under the 2004 Environmental Information
Regulations and the Freedom of Information Act 2000.  However, Defra will not permit any unwarranted breach of confidentiality nor will we
act in contravention of our obligations under the General Data Protection Regulation (Regulation (EU) 2016/679).
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